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Hanford Tank Farms Update
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2 TANKS IN RETRIEVAL

4 TANKS IN CONSTRUCTION
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C-106
• Capacity of tank: 530 Kgals

• Completion date: Dec. 31, 2003

• Volume removed: 189 Kgals

C-103
• Capacity of tank: 530 Kgals

• Completion date: Aug. 26, 2006

• Volume removed: 75 Kgals

C-104
• Capacity of tank: 530 Kgals

• Completion date: Aug. 17, 2012

• Volume removed: 257.3 Kgals

C-107
• Capacity of tank: 530 Kgals

• Completion date: Aug. 9, 2014

• Volume removed: 210.4 Kgals

C-203
• Capacity of tank: 55 Kgals

• Completion date: March 24, 2005

• Volume removed: 2,501 gallons

C-204
• Capacity of tank: 55 Kgals

• Completion date: Dec. 11, 2006

• Volume removed: 1,349 gallons

C-109
• Capacity of tank: 530 Kgals

• Completion date: Sept. 13,2012

• Volume removed: 62.2 Kgals

C-112
• Capacity of tank: 530 Kgals

• Completion date: Apr 18, 2012

• Volume removed: 91.3 Kgals

C-201
• Capacity of tank: 55 Kgals

• Completion date: March 23, 2006

• Volume removed: 718 gallons

C-108
• Capacity of tank: 530 Kgals

• Completion date: March 22, 2012

• Volume removed: 63.0 Kgals

C-101
• Capacity of tank: 530 Kgals

• Completion date: Sept. 12,2013

• Volume removed: 72.5 Kgals

C-111
• Capacity of tank: 530 Kgals

• Completion date: March 20, 2016

• Volume removed: 27.6 Kgals

C-202
• Capacity of tank: 55 Kgals

• Completion date: Aug. 11, 2005

• Volume removed: 1,253 gallons

S-112
• Capacity of tank: 758 Kgals

• Completion date: March 2, 2007

• Volume removed: 612 Kgals

C-110
• Capacity of tank: 530 Kgals

• Completion date: Oct. 15, 2013

• Volume removed: 176.3 Kgals

C-102
• Capacity of tank: 530 Kgals

• Completion date: Apr. 9, 2015

• Volume removed: 300.5 Kgals

C-105
• Capacity of tank: 530 Kgals

• Volume of waste to be removed: 122 Kgals

• Retrieval began June 2014

• Volume of Waste removed to date: 54.9 Kgals

AY-102
• Capacity of tank: 1,000 Kgals

• Volume of waste to be removed: 744 Kgals

• Retrieval began March 2016

• Volume of Waste removed to date: 595K gals

AX-101 / AX-102 / AX-103 / AX-104



C-Farm Retrieval Status
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A/AX tank farm
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Effluent Treatment Facility
Restarts Operations

242-A Evaporator
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AY-102 Retrieval Status

Max Waste 

ved (~8.5”)
• 95 percent of 

liquid waste and
sludge retrieved 
(~595k gal)

• 4 extended reach 
sluicers were 
recently installed

• Pumping expected 
to resume in 
November

• Deadline to 
complete retrieval
March 4, 2017

DOE and Washington River Protection Solutions worked closely with the 

Washington Department of Ecology over 18 months to plan forAY-102 retrieval. 

Retrieval began ahead of schedule on March 3, 2016.
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Questions?
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